COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/11/2011

ESTIMATE SUMMARY 17:15:59
CONTID: C15835 ESTIMATE NO: 0008 PROG SPEC YR: 2005
PCN: 15835-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 142.0 DAYS TIME ALLOW: 83 WORK DAYS
US 85 RESURFACING IN GREELEY PERCENT TIME: 171.08 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: STA0853-065
US 85 RESURFACING IN GREELEY
NAME OF ROAD: 085C
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 12/20/2010 DATE TIME STARTED 05/10/2010
1800 N TAFT ROAD DATE LET 03/18/2010 DATE WORK BEGAN
DATE AWARDED 03/24/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  04/15/2010 DATE ACCEPTED
FORT COLLINS CO 80521 970 407-3600 DATE NOTICE TO PROCEED 05/10/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $ 449367380  PARTICIPATING $ 3,162,339.03 $ 153,935.80
AWARD PROJECTAMT:  $ 329932830 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 70.37% TOTAL EARNINGS 3,162,339.03 153,935.80
FUNDS AVAILABLE: $ 1,331,334.77 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,162,339.03 153,935.80
TOTAL CLAIMS: $ 0.00 RETAINAGE -49,489.92 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,112,849.11 153,935.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,112,849.11 153,935.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 153,935.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 15835-BID ESTIMATE RUN 01/11/2011
PROJECT: STA0853-065 ESTIMATE NO: 0008 17:15:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 921.000 921.000
SY 0.000 0.00
10.39000 921.000 9,569.19
0006 202-00027 REMOVAL OF RIPRAP MCR 1,333.000 1,333.000
SY 0.000 0.00
15.70000 1,333.000 20,928.10
0010 202-00215 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 5,358.000 5,358.000
SY 0.000 0.00
5.10000 5,358.000 27,325.80
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 13,915.000 13,915.000
SY 0.000 0.00
1.56000 13,915.000 21,707.40
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 3,526.000 3,526.000
LF 0.000 0.00
2.46000 3,526.000 8,673.96
0025 202-04002 *CLEAN CULVERT 11.000 11.000
EACH 0.000 0.00
1,674.97000 11.000 18,424.67
0026  203-00000 UNCLASSIFIED EXCAVATION MCR 444.000 444.000
CY 0.000 0.00
18.10000 444.000 8,036.40
0030 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 322.000 169.000
CY 18.000 413.28
22.96000 187.000 4,293.52
0035 203-01500 BLADING 64.000 64.000
HOUR 0.000 0.00
70.00000 64.000 4,480.00
0040 203-01550 DOZING 8.000 2.000
HOUR 4.000 833.32
208.33000 6.000 1,249.98
0045 208-00002 *EROSION LOG (12 INCH) 760.000 370.000
LF 10.000 28.50
2.85000 380.000 1,083.00
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PCN: 15835-BID ESTIMATE RUN 01/11/2011
PROJECT: STA0853-065 ESTIMATE NO: 0008 17:15:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 208-00034 *GRAVEL BAG 176.000 176.000
LF 0.000 0.00
2.50000 176.000 440.00
0055  208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
703.68000 2.000 1,407.36
0060 208-00070 *VEHICLE TRACKING PAD 4.000 0.000
EACH 0.000 0.00
1,199.98000 0.000 0.00
0065 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 12.500
HOUR 0.000 0.00
28.00000 12.500 350.00
0070 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 20.000 0.000
HOUR 0.000 0.00
43.00000 0.000 0.00
0075 208-00205 *EROSION CONTROL SUPERVISOR 277.500 262.500
HOUR 15.000 570.00
38.00000 277.500 10,545.00
0080 212-00006 *SEEDING (NATIVE) 1.000 0.040
ACRE 0.000 0.00
449.99000 0.040 18.00
0085 212-00032 *SOIL CONDITIONING 1.000 0.000
ACRE 0.000 0.00
2,249.96000 0.000 0.00
0090  213-00002 *MULCHING (WEED FREE HAY) 1.000 0.000
ACRE 0.000 0.00
474.99000 0.000 0.00
0095 213-00061 *MULCH TACKIFIER 200.000 0.000
LB 0.000 0.00
6.70000 0.000 0.00
0100 216-00042 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 173.000 173.000
SY 0.000 0.00

2.90000 173.000 501.70



CONTID: C15835 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15835-BID ESTIMATE RUN 01/11/2011
PROJECT: STA0853-065 ESTIMATE NO: 0008 17:15:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0101  304-06000 AGGREGATE BASE COURSE (CLASS 6) MCR 2,147.360 2,147.360
TON 0.000 0.00
16.95000 2,147.360 36,397.75
0105 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 4,026.000 3,467.000
cy 0.000 0.00
15.40000 3,467.000 53,391.80
0110  310-00608 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVE MENT 36,806.000 36,806.000
0-8"
08 5\% 0.000 0.00
2.23000 36,806.000 82,077.38
0115  403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 180.000 98.120
TON 18.830 2,087.49
110.86000 116.950 12,965.08
0120  403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 23,197.000 22,840.360
TON 0.000 0.00
50.60000 22,840.360 1,155,722.22
0125 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 12,669.150 12,669.150
TON 0.000 0.00
66.23000 12,669.150 839,077.80
0130  412-18050 RUBBILIZATION OF CONCRETE PAVEMENT 31,293.000 31,293.000
5\% 0.000 0.00
1.28000 31,293.000 40,055.04
0131  506-01020 GEOGRID REINFORCEMENT MCR 1,333.000 1,333.000
S\% 0.000 0.00
7.15000 1,333.000 9,530.95
0135 507-00000 *CONCRETE SLOPE AND DITCH PAVING 155.000 140.800
cy 0.000 0.00
320.96000 140.800 45,191.17
0140  603-10180 *18 INCH CORRUGATED STEEL PIPE 90.000 90.000
LF 0.000 0.00
36.45000 90.000 3,280.50
0145 603-30018 *18 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
217.68000 2.000 435.36
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PCN: 15835-BID ESTIMATE RUN 01/11/2011
PROJECT: STA0853-065 ESTIMATE NO: 0008 17:15:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0146 504-03314 RETAINING WALL (4)(ALTERNATIVE SYSTEMS) MCR 1.000 1.000
LS 0.000 0.00
20,379.81000 1.000 20,379.81
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,172.000 0.000
LF 1,212.000 14,653.08
12.09000 1,212.000 14,653.08
0155 606-01340 *END ANCHORAGE TYPE 3D 4.000 0.000
EACH 2.000 1,034.78
517.39000 2.000 1,034.78
0160 606-01370 *TRANSITION TYPE 3G 6.000 0.000
EACH 2.000 2,325.56
1,162.78000 2.000 2,325.56
0165 606-01380 *TRANSITION TYPE 3H 6.000 0.000
EACH 2.000 1,050.58
525.29000 2.000 1,050.58
0170 606-01460 *MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00
3,539.34000 0.000 0.00
0175 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,427.98000 0.000 0.00
0176  606-02003 END ANCHORAGE (NONFLARED) MCR 1.000 0.000
EACH 1.000 2,095.00
2,095.00000 1.000 2,095.00
0180 609-60011 *CURB TYPE 6 (SECTION M) 7,435.000 0.000
LF 0.000 0.00
5.85000 0.000 0.00
0185 612-00001 *DELINEATOR (TYPE I) 191.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0190 612-00002 *DELINEATOR (TYPE Il) 66.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
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PCN: 15835-BID ESTIMATE RUN 01/11/2011
PROJECT: STA0853-065 ESTIMATE NO: 0008 17:15:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 612-00003 *DELINEATOR (TYPE Ill) 34.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0200 615-00030 *EMBANKMENT PROTECTOR TYPE 3 3.000 3.000
EACH 0.000 0.00
926.42000 3.000 2,779.26
0205 617-00012 *12 INCH CULVERT PIPE 192.000 192.000
LF 0.000 0.00
20.25000 192.000 3,888.00
0210  625-00000 *CONSTRUCTION SURVEYING 1.000 0.600
LS 0.000 0.00
10,744.83000 0.600 6,446.90
0215 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
92,114.79000 1.000 92,114.79
0220 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.000 0.00
4,999.92000 0.400 1,999.97
0225 627-00005 *EPOXY PAVEMENT MARKING 174.000 168.620
GAL 0.000 0.00
76.56000 168.620 12,909.55
0230 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 347.000 268.850
GAL 0.000 0.00
28.71000 268.850 7,718.68
0235 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WOGRBMBOL) 122.500 122.500
SF 0.000 0.00
21.87000 122.500 2,679.08
0240 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWRAISTOP 120.000 120.000
LINE
) SF 0.000 0.00
16.41000 120.000 1,969.20
0245  630-00000 *FLAGGING 1,500.000 1,074.000
HOUR 88.500 1,868.24
21.11000 1,162.500 24,540.38
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PCN: 15835-BID ESTIMATE RUN 01/11/2011
PROJECT: STA0853-065 ESTIMATE NO: 0008 17:15:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0250 630-00007  *TRAFFIC CONTROL INSPECTION 104.000 90.000
DAY 14.000 648.90
46.35000 104.000 4,820.40
0255 630-00012  *TRAFFIC CONTROL MANAGEMENT 116.000 102.000
DAY 14.000 5,046.86
360.49000 116.000 41,816.84
0260 630-80002  *FLASHING BEACON (SOLAR) 4.000 3.600
EACH 0.000 0.00
617.99000 3.600 2,224.76
0265 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 6.300
EACH 0.000 0.00
180.25000 6.300 1,135.58
0270 630-80337  *BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 0.000
EACH 0.000 0.00
231.75000 0.000 0.00
0275 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 178.000 126.900
EACH 0.000 0.00
66.95000 126.900 8,495.96
0280 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 87.000 78.300
EACH 0.000 0.00
87.55000 78.300 6,855.17
0285 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 4.000 3.600
SF 0.000 0.00
13.39000 3.600 48.20
0290 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
3,852.14000 1.800 6,933.85
0295 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROWAREL (C 4.000 3.600
TYPE)
EACH 0.000 0.00
308.99000 3.600 1,112.36
0300 630-80360  *DRUM CHANNELIZING DEVICE 100.000 54.900
EACH 0.000 0.00
41.20000 54.900 2,261.88
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PCN: 15835-BID ESTIMATE RUN 01/11/2011
PROJECT: STA0853-065 ESTIMATE NO: 0008 17:15:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN  G) 12.000 5.400
EACH 0.000 0.00
44.29000 5.400 239.17
0310 630-80370 *CONCRETE BARRIER (TEMPORARY) 800.000 0.000
LF 0.000 0.00
18.73000 0.000 0.00
0315 630-80380 *TRAFFIC CONE 36" 150.000 76.500
EACH 0.000 0.00
13.39000 76.500 1,024.34
0320 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 100.000 0.000
DAY 0.000 0.00
185.40000 0.000 0.00
0325 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70016 F/A FUEL COST ADJUSTMENT 50,000.000 10,718.690
FA 588.280 588.28
1.00000 11,306.970 11,306.97
0340 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 36,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 300,000.000 -47,488.110
FA 0.000 0.00
1.00000 -47,488.110 -47,488.11
0350 700-70020 F/A ON-THE-JOB TRAINEE 800.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0355  700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15835-BID ESTIMATE RUN 01/11/2011
PROJECT: STA0853-065 ESTIMATE NO: 0008 17:15:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT 120,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370  700-70040 F/A RAILROAD INSURANCE (2X) XING'S 1,000.000 0.000
FA 500.000 500.00
1.00000 500.000 500.00
0375 700-70042 F/A RAILROAD FLAGGING (2X) CROSSINGS 23,132.940 16,806.680
FA 6,326.260 6,326.26
1.00000 23,132.940 23,132.94
0380 700-70380 F/A EROSION CONTROL 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $  3,647,108.99 40,070.13 $ 2,680,164.06
CATNOO0311 STRUCTURE C-18-BL C-18-BL
0385 202-00201 REMOVAL OF CURB 53.100 53.000
LF 0.000 0.00
16.35000 53.000 866.55
0390 202-00226 *REMOVAL OF ASPHALT MAT (SPECIAL) 1,014.000 1,014.000
SY 0.000 0.00
3.50000 1,014.000 3,549.00
0395 202-00425 *REMOVAL OF BRIDGE RAILING 606.000 0.000
LF 606.000 3,242.10
5.35000 606.000 3,242.10
0400 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 2) 608.000 608.000
SY 0.000 0.00
129.60000 608.000 78,796.80
0405 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 3) 184.000 184.000
SY 0.000 0.00
318.93000 184.000 58,683.12
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PROJECT: STA0853-065 ESTIMATE NO: 0008 17:15:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNOO0311 STRUCTURE C-18-BL C-18-BL
0410 202-00500  *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,771.85000 1.000 1,771.85
0415 202-00504  *REMOVAL OF EXPANSION DEVICE 85.000 85.000
LF 0.000 0.00
55.69000 85.000 4,733.65
0420 206-00000  *STRUCTURE EXCAVATION 10.000 4.000
cy 0.000 0.00
25.31000 4.000 101.24
0425 206-00100  *STRUCTURE BACKFILL (CLASS 1) 10.000 0.000
cy 0.000 0.00
44.55000 0.000 0.00
0430 403-34851  *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 166.000 166.000
TON 0.000 0.00
66.23000 166.000 10,994.18
0435 509-90002  *PAINT EXISTING STRUCTURE (SPECIAL) 33.000 0.000
GAL 0.000 0.00
198.45000 0.000 0.00
0440 51500120  *WATERPROOFING (MEMBRANE) 1,030.000 1,030.000
5% 0.000 0.00
14.68000 1,030.000 15,120.40
0445 518-01001  *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 30.000 0.000
LF 30.000 3,159.00
105.30000 30.000 3,159.00
0450 518-01005  *BRIDGE EXPANSION DEVICE (0-4 INCH)(WITH SNOWP  LOW 85.000 0.000
PLATES)
LF 85.000 18,761.20
220.72000 85.000 18,761.20
0455 601-03040  *CONCRETE CLASS D (BRIDGE) 110.000 110.000
cy 0.000 0.00
283.50000 110.000 31,185.00
0460 602-00000  *REINFORCING STEEL 14,479.000 13,214.000
LB 1,265.000 1,922.80
1.52000 14,479.000 22,008.08
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PCN: 15835-BID ESTIMATE RUN 01/11/2011
PROJECT: STA0853-065 ESTIMATE NO: 0008 17:15:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CATNOO0311 STRUCTURE C-18-BL C-18-BL

0465 606-11010 *BRIDGE RAIL TYPE 10R 606.000 0.000
LF 606.000 43,444.14

71.69000 606.000 43,444.14

CATO0311 CURRENT AMT $ 303,564.16 $ 70,529.24 $ 296,416.31

CAT NOO0312 STRUCTURE C-18-BM C-18-BM

0470 202-00201  REMOVAL OF CURB 94.100 79.800
LF 0.000 0.00
16.35000 79.800 1,304.73
0475 202-00226  *REMOVAL OF ASPHALT MAT (SPECIAL) 1,023.000 1,023.000
sy 0.000 0.00
3.50000 1,023.000 3,580.50
0480 202-00425  *REMOVAL OF BRIDGE RAILING 614.000 0.000
LF 0.000 0.00
5.35000 0.000 0.00
0485 202-00453  *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 2) 623.000 0.000
sy 0.000 0.00
129.60000 0.000 0.00
0490 202-00460  *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 3) 74.000 0.000
sy 0.000 0.00
318.93000 0.000 0.00
0495 202-00500  *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
EACH 0.500 885.93
1,771.85000 0.500 885.93
0500 202-00504  *REMOVAL OF EXPANSION DEVICE 81.000 0.000
LF 40.500 2,255.45
55.69000 40.500 2,255.45
0502 70070034  F/AF/A REM OF BRDG DECK - BM 37,950.000 0.000
FA 37,950.000 37,950.00
1.00000 37,950.000 37,950.00
0505 206-00000  *STRUCTURE EXCAVATION 10.000 0.000
cy 2,000 50.62

25.31000 2.000 50.62
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNOO0312 STRUCTURE C-18-BM C-18-BM
0510 206-00100  *STRUCTURE BACKFILL (CLASS 1) 10.000 0.000
cy 0.000 0.00
44.55000 0.000 0.00
0515 403-34851  *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 166.000 0.000
TON 0.000 0.00
66.23000 0.000 0.00
0520 509-90002  *PAINT EXISTING STRUCTURE (SPECIAL) 33.000 0.000
GAL 0.000 0.00
198.45000 0.000 0.00
0525 51500120  *WATERPROOFING (MEMBRANE) 1,023.000 0.000
5% 0.000 0.00
14.68000 0.000 0.00
0530 518-01001  *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 60.000 0.000
LF 0.000 0.00
105.30000 0.000 0.00
0535 518-01005  *BRIDGE EXPANSION DEVICE (0-4 INCH)(WITH SNOWP  LOW 81.000 0.000
PLATES)
LF 0.000 0.00
220.72000 0.000 0.00
0540 601-03040  *CONCRETE CLASS D (BRIDGE) 110.000 0.000
cy 4.100 1,162.35
283.50000 4.100 1,162.35
0545 602-00000  *REINFORCING STEEL 2,787.000 0.000
LB 679.000 1,032.08
1.52000 679.000 1,032.08
0550 606-11010  *BRIDGE RAIL TYPE 10R 614.000 0.000
LF 0.000 0.00
71.69000 0.000 0.00
CAT0312  CURRENTAMTS$  293872.79 4333643 $ 48,221.66
CATNOO0313 STRUCTURE C-18-BK C-18-BK
0555 202-00226  *REMOVAL OF ASPHALT MAT (SPECIAL) 1,149.000 1,149.000
5% 0.000 0.00

3.50000 1,149.000

4,021.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NOO0313 STRUCTURE C-18-BK C-18-BK
0560 202-00425 *REMOVAL OF BRIDGE RAILING 674.000 0.000
LF 0.000 0.00
5.35000 0.000 0.00
0565 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 2) 397.000 397.000
SY 0.000 0.00
129.60000 397.000 51,451.20
0570 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 3) 74.000 74.000
SY 0.000 0.00
318.93000 74.000 23,600.82
0575 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 182.000 0.000
TON 0.000 0.00
66.23000 0.000 0.00
0580 509-90002 *PAINT EXISTING STRUCTURE (SPECIAL) 36.000 0.000
GAL 0.000 0.00
198.45000 0.000 0.00
0585 515-00120 *WATERPROOFING (MEMBRANE) 1,122.000 0.000
SY 0.000 0.00
14.68000 0.000 0.00
0590 518-01001 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 209.000 0.000
LF 0.000 0.00
105.30000 0.000 0.00
0595  601-03040 *CONCRETE CLASS D (BRIDGE) 64.600 64.600
CY 0.000 0.00
283.50000 64.600 18,314.10
0600 602-00000 *REINFORCING STEEL 585.000 0.000
LB 0.000 0.00
1.52000 0.000 0.00
0605 606-11010 *BRIDGE RAIL TYPE 10R 674.000 0.000
LF 0.000 0.00
71.69000 0.000 0.00
CATO0313 CURRENT AMT $ 207,87850 $ 0.00 $ 97,387.62



CONTID: C15835 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 15835-BID ESTIMATE RUN 01/11/2011
PROJECT: STA0853-065 ESTIMATE NO: 0008 17:15:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0610 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,074.76000 1.000 15,074.76
0615 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
21,074.66000 1.000 21,074.66
0620 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,999.94000 1.000 3,999.94
0625 700-70230 F/A COMMUNICATION LINES 1,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 41,249.36 $ 0.00 $ 40,149.36

PROJECT TOTAL CURRENT AMT $ 4,493,673.80

153,935.80 $ 3,162,339.01



